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E X E C U T I V E  S U M M A R Y

EXECUTIVE SUMMARY

OBJECTIVES AND GOALS

For approximately 20 years, there has been a generally acknowledged need for a larger, 

updated branch library facility to serve the Sequim / Dungeness Valley area .  The cramped 

and aging 6,000 sf branch was built in 1983; cosmetically remodeled (but not expanded) in 

2008 .  The Needs Assessment and Feasibility Study prepared in 2014 included community 

input, a current population analysis, 30-year projections to estimate the library size needed to 

serve the growing community, and a site feasibility analysis .

This Conceptual Planning and Schematic Design for the Sequim Branch Expansion Project 

will provide more detailed program and cost information to support Board decision-making 

to move forward with an expansion of the Sequim branch .  NOLS is currently engaged in a 

community education campaign to raise public awareness about the facilities challenges at 

the Sequim Branch, building an informed foundation for community input to enhance support 

for a branch expansion . An LCFA funding request may be presented to voters in 2018 or later .

PROCESS

The 2014 Sequim Library Needs Assessment and Feasibility Study was used as a platform 

for the programming, conceptual planning and schematic design for this study .  Additional 

background information was updated through research, community workshops and 

interviews with staff to reflect significant changes in the community .  

The 2014 study concluded that a library of approximately 17,000 sf – 20,000 sf, with required 

parking, could be developed on the existing site, owned by NOLS at 630 N . Sequim Ave .

The street-facing entry of the existing Sequim Branch Library; currently, the library front is uninviting and has few opportunities for visual connections to the building interior .



VI

E X E C U T I V E  S U M M A R Y

SHKS Architects worked with NOLS and the Sequim Library staff to confirm service, 

operations, and collection size requirements to develop a detailed space needs program .  

Emerging service models and technology were researched and presented for community and 

stakeholder response in two interactive workshops . 

Two design options – renovation/addition and a new replacement facility - were developed 

and evaluated to determine the balance between initial capital costs, long-term operations, 

performance, value, and schedule .  

FINDINGS AND RECOMMENDATIONS

To accommodate the service and space needs identified in the programming process, a 

17,000 square foot library with approximately 62 parking spaces is recommended .  The 

proposed program and conceptual plan provides space for expanded collections, quiet 

reading space separated from social seating areas, flexible activity/meeting spaces, and 

larger, separate areas for children and families, teens, and tweens . The Friends of the Sequim 

Library (FOSL) has a designated workroom, display shelving for sales materials, and an 

exterior book drop for donations .    

After review and analysis of conceptual plans, schematic design, and cost estimates for two 

different design options  - remodel/addition and new/replacement facility – NOLS Board 

members voted unanimously to accept the recommendation of the review committee, and 

move forward with further development of a plan for a new building to replace the existing 

building .  

A replacement building permits a spatial organization that is more intuitive for patron self-help 

and more efficient for staff work-flow .  A new building can be sited and planned to optimize 

pedestrian and vehicle access, views and solar orientation for improved daylighting and 

energy efficiency . 

A recommended total project budget of $12 .4m includes construction costs of $8 .8m for 

building and site work and $3 .6m in soft costs for A/E fees, permits, sales tax and 10% 

project contingency .  FFE, collections, fundraising and project management costs are not 

included .
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E X E C U T I V E  S U M M A R Y

The street-facing entry of the proposed Sequim Branch Library; the shared public gathering area is welcoming, open, has weather protection, and space for outdoor programs .
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1  P R O J E C T  B A C K G R O U N D

PROJECT BACKGROUND + METHODOLOGY

The existing Sequim Branch of the North Olympic Library System is located at 630 N Sequim 

Ave in Sequim, Washington . The Library is part of the North Olympic Library system and 

offers a wide range of services and programs for residents in the neighboring area . It houses 

over one quarter million items, fueled by approximately 1 .2 million checkouts per year .

IMPETUS FOR STUDY

SHKS Architects was enlisted to research the existing library and propose the extents of 

possible expansion . The current 6,050 square foot library does not meet the space needs of 

the community . 

PROJECT SCOPE

A primary and overriding goal of the project was that the Sequim community be involved in 

the design input process . The scope of the project involved the analysis of the existing library 

building, functions, and the proposal of a new library building that better meets the needs of 

the library staff and Sequim community . The scope of analysis had four parts . First, that the 

existing library be assessed and analyzed for future library program needs . Second, that two 

different design approaches be developed to a preliminary design level, in order to ascertain 

the comparative advantages, or dis-advantages, of reusing and expanding the existing 

building, in comparison to replacing the existing library with a larger and improved library 

building . Third, that preliminary project cost estimates be prepared for the two proposed 

scenarios, to assist with the comparative analysis .

The current Sequim Branch Library does not meet the space needs 
of the community . A library expansion will provide the space for 
existing and fresh new library functions .



02 NOLS SEQUIM BRANCH LIBRARY CONCEPTUAL PLANNING & SCHEMATIC DESIGN

1  P R O J E C T  B A C K G R O U N D

COMMUNITY INVOLVEMENT

Two public meetings were held to introduce the design and determination process to the public 

and to encourage community input . These meetings were multi-faceted and interactive and 

allowed the community to present their opinions and ideas both verbally and visually .

SITE ANALYSIS

SHKS analyzed the Sequim Municipal Code and International Building Code requirements 

for setbacks, height limitations, and design requirements that would affect the design of the 

proposed building . This full code analysis can be found in the Appendix .

BUILDING OBSERVATION

No field measurements of the existing building were verified or taken . Any measurements 

or areas included in analysis were based upon existing documentation or observations of the 

current library use . 

REVIEW OF EXISTING DRAWINGS AND MAINTENANCE HISTORY

Available documentation included drawings from the original drawings of the library and the 

interior renovation of the existing library .  When documentation for repairs or changes was 

not available, installation dates were estimated based on vintage and condition of building 

components and systems . No investigative demo was performed . 

PROGRAM ANALYSIS

SHKS used the existing drawings and observations from library visits to analyze the existing 

Sequim Branch program . Notes were taken on what elements currently work for the library 

and what the existing library lacks, and written recommendations stemming from staff and 

community taskforce assessments were reviewed (attached as Appendix E) . Informal interviews 

were also conducted with Library staff regarding proposed program, existing building elements, 

and overall library-related functions . These interviews were conducted in tandem with the 

community meetings .

CONCEPTUAL DESIGN

SHKS studied the existing library site and program for limitations and opportunities in the proposal 

for the future library . Details about the two design approaches are included later in the report .

PROJECT BUDGET

Both of the proposed designs were analyzed by the WT Partnership for cost differences and 

similarities (see Appendix) . Overall, the reuse of the existing library was slightly less expensive . 

However, due to unknown conditions prior to renovation, the cost difference is risky to assume . 

There are also inherent costs with the systematic replacement and repair of existing building 

systems that are difficult to predict . Therefore, it was concluded that, despite the apparent 

additional cost factor, a new library would provide a more secure cost estimation . There are also 

inherent benefits to a new design that include flexibility, aesthetics, and optimal functionality that 

cannot be fiscally evaluated .
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2  C O M M U N I T Y  I N V O LV E M E N T

Library space requirements and planning are guided by input gathered 
in the community visioning process .

COMMUNITY INVOLVEMENT

At the early stages of the project, two open community meetings were held to obtain public 

feedback and consider it for the future design and library approach . These meetings were held in 

the library and used a variety of images, diagrams, and activities to engage the community and 

produce creative, constructive feedback . This community visioning is an important step of the 

process to gather user and staff feedback, prioritize important aspects of the library, and allow the 

community to voice their hopes and dreams for the future of the project .

PUBLIC MEETING 1: NOVEMBER 06, 2017

The first public meeting, held in early November, provided several stations for public viewing . Some 

of the stations had diagrammatic analysis of the existing library program, others provided space 

for the participants to write in their opinions . Other stations held interactive activities that allowed 

the community to express their ideas in a creative way .  There were extensive opportunities for 

participants to discourse directly with NOLS staff, Board members, and the architectural design 

team .

PUBLIC MEETING 2: DECEMBER 02, 2017

The second public meeting included a presentation by SHKS Architects to detail the overall purpose 

and current status of the Pre-Design process .  The day-long event also included several interactive 

input activities that again allowed the public to express their hopes for Sequim’s Future Library .

The public meetings were held at the existing Sequim Branch Library .
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2  C O M M U N I T Y  I N V O LV E M E N T

PLANNING PRINCIPLES

Several planning principles were distilled from the community visioning process . These 

principles were then organized into community, site, and programming categories and further 

analyzed .

COMMUNITY PRINCIPLES

• Cultural center, the go-to place in the community .

• Accessible, welcoming, and easy to use; an inspiring place for all ages .

• Support literacy, life-long learning and early education

SITE/BUILDING DESIGN PRINCIPLES

• Integrate daylight, natural ventilation and minimize energy use . 

• Use planting, trees and pervious surface to reduce storm water . 

SHKS Architects and the library staff interact with the community at the first public meeting .

Written and creative community input from the first public meeting gave insight into important programmatic and design elements .
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2  C O M M U N I T Y  I N V O LV E M E N T

• Exploit views into and out of library .

• Use durable, local, non-toxic materials that reflect community past and future . 

PROGRAMMING PRINCIPLES

• Increase opportunities for social interaction and quiet reading .

• Make flexible and multi-functional spaces for groups and individuals, sufficiently sized to

accommodate large and small groups .

• Provide distinct spaces for children, teens/tweens and older adults

• Include creative learning spaces for STE(A)M/DIY activities . 

• Refresh and display collections to inspire readers .

• Make adaptable to new and changing technology needs .

SHKS Architects presented the design approach to new library space during the second public meeting .

The community participated in interactive design charettes during the second public meeting to creatively express their ideas for the future library design .
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4  P R O G R A M  A N A LY S I S

SITE ANALYSIS

The project is proposed on the existing library site at 630 N Sequim Ave, Sequim, WA 

98382 . This property is approximately 83,700 square feet (1 .92 acres) and is 620 feet 

long and 135 feet wide along the adjacent road . There is minimal topography change 

on-site . The Sequim Worship Center is to the north of the property, a currently vacant 

lot to the south and east, and the Sequim High School immediately across the street .

EXISTING LAND USE OVERVIEW

The site in question is located in a R4-8 zone; however, as a public facility it will have to 

meet certain other code requirements . Maximum lot coverage is 40%, and maximum 

building height is 25 feet . Front, rear, and side setbacks are 15’, 20’ and 20’ respectively . 

As a library, one parking space per every 300 square feet is required, and one of 25 

spaces must be accessible . 

The proposed site is approximately 83,700 square feet and is 
located directly north of the Sequim commercial center .

Sequim Municipal boundaries and project site .

Sequim School District boundaries .

Project
Site

Commercial
District

Sequim Municipal
Boundary
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Images from the existing exterior of the Sequim Branch Library .

SOLAR ORIENTATION

The site runs in an east-west direction . 
Solar gain primarily comes from the 
south .

WIND/RAIN ORIENTATION

The wind is directed from the west 
for the majority of the year .

VIEW ORIENTATION

The views of the Olympic 
Mountains and Hurricane Ridge 
are to the south and west .

Existing site plan and analysis
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4  P R O G R A M  A N A LY S I S

PROGRAM ANALYSIS

EXISTING LIBRARY PROGRAM

The existing square footages of the library was documented, analyzed, and categorized into seven 

functions (collections, children’s, tweens/teens, reading, group activity, computers, and library 

work/support space) . These spaces total approximately 6,050 square feet .

NEEDS ASSESSMENT

An overview of necessary program to be included in the library was derived through several 

library staff and community meetings . Overall, the increase in library area allows traditional, loved 

library spaces to grow while also allowing new, innovative library space to foster new, innovative 

library activities that are unique to the Sequim Branch .

Existing library facilities lack adequate space for library programs 
and activities, community meetings, reading, staff work and 
collections .

Images from the existing interior of the Sequim Branch Library .
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4  P R O G R A M  A N A LY S I S
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Existing Sequim Library

Approx. 6,050 SF

Existing program overview
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4  P R O G R A M  A N A LY S I S
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Combining resources and space in a new, expanded building will 
provide valuable space for new and existing library programs and 
services .

Proposed Sequim Library

Approx. 17,000 SF

Collections (All)

Children’s Reading / Seating

Tween’s Reading / Seating

Teen’s Reading / Seating

Reading / Seating

Group Activity Space

Computer Stations

Support Space

Proposed program overview
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4  P R O G R A M  A N A LY S I S

The building program for the proposed library was informed by taskforce input on essential design elements, 
community input, and observed space use at the existing library . Natural light, access to views, improved 
thermal comfort and energy performance, robust wi-fi and digital tools and new furnishings benefit all library 
users . 

CHILDREN’S GROUP ACTIVITY COMPUTER SUPPORTREADINGTEEN’STWEEN’SCOLLECTIONS

Friends of the Library
Staff Work
Toilets
Mechanical
Storage

Books
Media
Periodicals

Learning / Play
Stories / Reading

Reading
Gaming
Homework
Conversation

Reading
Gaming
Homework
Conversation

Quiet Reading
Social Reading
Conversation
Study

Events
Meeting
Story Time
Music
Study
Projects

Research
Writing
Learning
Printing
Entertainment
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4  P R O G R A M  A N A LY S I S

New spaces for group activities, quiet reading, conversation and 
teens/tweens can be organized to encourage interaction and help 
manage noise .

Welcome / Help / Orientation

Multi-Use Space for 
Exhibition, Display, Events, + 

Performance

Active Learning / Making / Recording Quiet Reading / Writing / Thinking Space

Early Learning Through PlayNew + Noteworthy Books / Media Casual Conversation, Reading, 
+ Co-Working

INNOVATIVE SPACE

The proposed library is broken down into the seven conceptual categories previously 

mentioned . Each category contains subspaces that could be a part of the new library in some 

capacity . New spaces are needed to provide an exceptional, customer-centered experience, 

support innovative library programs and approaches to learning . Some of these opportunities 

are illustrated below:
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4  P R O G R A M  A N A LY S I S

Innovative library storage and furniture can enhance the library experience .

BROWSE

Innovative storage responds to the human scale and 
fosters interaction between library patrons . Mobile 
shelving enhances flexible space use .

POWER UP

Access collections & technology, 
power outlets, individual seating, and 
work surfaces .

COLLABORATE

Acoustically controlled areas to work 
together or apart, with surfaces for 
writing or projection .

SPACE AS MEDIA

Operable partitions make adaptable 
spaces for gathering and display .

CHILDREN & FAMILIES

Furnishings to accommodate range of 
ages and program activities .

SPL LAKE CITY LIBRARY REIMAGINING 11

P R E D E S I G N R E P O R T

SOCIAL CAFE: Encourage informal interaction through flexible furnishings, 

comfortable seating, power for personal devices

COLLABORATE: Acoustically-controlled areas to work together or apart, with 

surfaces for writing or projection

MAKE & TEACH: Accomodate a variety 

of activities with flexible furnishings, 

presentation tools, surfaces for display

POWER UP: Access to power outlets, 

individual seating, work surfaces 

DISPLAY: Access to media and resources distributed throughout space

PEOPLE & COLLECTIONS: Mix of comfortable seating and shelving occur 

within collections space

CHILDREN & FAMILIES: Furnishings to accomodate range of ages and program 

activities

BROWSE: Lower collections shelving height for increased sightlines, browsing, 

and intuitive wayfinding throughout library

WELCOME THE COMMUNITY: Provide a safe, secure place, increase branch 

visits and collection circulation

SPACE AS MEDIA: Utilize operable partitions to make adaptable spaces for 

gathering and display

RESOURCE: Central point of service for staff to assist patrons

Studies for new spaces and planning strategies to adapt the Lake City Library to meet the 

SPL Vision and Mission . 

PEOPLE & COLLECTIONS

Mix comfortable seating and shelving within collections space . Lower 
shelving height for increased sight-lines and intuitive wayfinding 
throughout library .
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4  P R O G R A M  A N A LY S I S

New types of book storage and technology 
access can enhance the library experience . 
Gathering spaces can be multi-functional 
and arranged according to the need of the 
library .

INNOVATIVE STORAGE

In addition to new and innovative library spaces, new and 

innovative library storage and storage layout can enhance 

the library experience . The storage should be interesting and 

interactive, respond to the human scale, and foster interaction 

between library patrons .

FLEXIBLE LAYOUT

Flexibility is an important aspect of the new library . Work and 

gathering spaces should be adjustable to meet the needs of the 

wide variety of activities that occur in the library . There should 

also be several size variations of gathering spaces to meet the 

needs of the library patrons . 

Flexible, multi-sized library rooms offer a wide range of configurations .
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5  C O N C E P T U A L  D E S I G N

CONCEPTUAL DESIGN

Two designs were explored in the conceptual phase of the pre-design . The first design 

considered the implications of reusing the existing library with a substantial addition . The 

second design explored the possibilities of designing and constructing a new library . Each 

approach was explored at a conceptual design level, a preliminary cost estimation was 

formed, and the following “opportunities” and “challenges” list was developed . These 

outcomes were analyzed by a Library/Community task-force to determine the preferred 

approach for Sequim’s future Library . It was determined that a new library (Option 2) was the 

preferred approach .

Library activities and spaces will be arranged to take advantage 
of site access, views in and from the building, natural light and 
ventilation .

ENVIRONMENTAL RESPONSE

Optimizing solar exposure, rainwater collection, 
shading, and other environmental approaches are 
goals of the proposed design .

COMMUNITY RESPONSE

A shared public gathering area 
can provide a visual and physical 
connection between the community 
and the library .

VEHICULAR ACCESS

To promote good, community-driven 
design and urban planning, the parking 
is proposed at the eastern part of the 
site . Patron, fire, and other vehicle 
access points must be considered 
accordingly .

MAXIMIZING VIEWS

The organization and selection of 
glazing will focus on available views .

BUILDING ORGANIZATION

The proportions of the site promote an axial 
circulation path that connects the street to the 
parking . Library program will be accessed by this 
central circulation path .
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5  C O N C E P T U A L  D E S I G N

OPPORTUNITIES

1 . Reuse of an existing infrastructure may be perceived 

as a more “pragmatic” approach

2 . Retain and reuse “embodied energy” of existing 

building mass

3 . Retain sentimental value / existing architectural 

qualities

4 . South entrance presents new identity

5 . May allow library to operate on site during part of 

construction

6 . Lower overall cost per square feet (est . $408 .60/

sq .ft .)

7. Deferring upgrades may reduce initial construction

costs

CHALLENGES

1. Cost effective reuse of the existing building

requires that any change to existing

infrastructure must be minimal.  This reality

imposes various un-pragmatic constraints,

such as, inability to enter directly from the

parking lot; greater cost/difficulty in updating IT

infrastructure; service area and delivery area size

and location constraints; limited natural lighting

in old building.

2. Access drive will require N/S wall demolition +

replacement

3. Required partial demolition would change exterior

appearance – remaining “old” building may not retain

recognizable sentimental qualities

OPTION 1: REUSE AND EXPANSION OF EXISTING BUILDING

Bold indicates items considered to be of particular

significance by review Committee .

Italics indicates Committee comments about

related/offsetting factors or considerations

4. Entry is not possible from parking lot without

extensive building demo (which would add to

cost)

5 . Library will still need to relocate for some part of 

construction

6 . Renovation/repair costs more difficult to predict + 

estimate  (hidden costs may arise during remodel)

7 . Deferred upgrades will require future repairs and 

maintenance 

8 . Lower performance of existing systems – comfort + 

energy use

9. Reuse option results in space constraints in

staff work area & book handling area (including

potential FOSL work space)

10. Drive-by book drop unlikely

11 . Infrastructure of old part of the library would be less

flexible to accommodate changing future use .

12. Loading is inconvenient due to centralized staff

workspace

13. More difficult to close off library for after-hours

meeting room use due to central entry

14 . Limited visual access (sight lines) from central desk 

to both entries

15 . Limited visual access from central desk to parts of 

the existing library

16 . Primarily supports only westward development 

(future expansion to east is not possible) - limits 

maximum library size

17 . Fire exit requires agreement with neighbor

18 . May be perceived as a compromise
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5  C O N C E P T U A L  D E S I G N

Bold indicates items considered to be of particular 

significance by review Committee .  

Italics indicates Committee comments about 

related/offsetting factors or considerations

OPPORTUNITIES

1. New visual identity

2. More coherent design

3. More predictable construction cost

4. Minimal program constraints

5 . Improved systems performance

6 . All systems on same maintenance life-cycle; more

consistent makes and models

7 . Can potentially better respond to site + environmental 

cues

8. Library user book drop near parking

9. ADA spaces adjacent to building entry

10. Passenger drop-off near parking and entry

11. Opportunity for drive-by book-drop

12. Entry direct from parking lot

13. Meeting rooms close to parking

14. More design flexibility creates a more functional

library; more flexible to meet changing future

needs

15. More efficient staff workspace, loading, and

operations

16 . Centralized desk has good visual connection to all 

entrances

17. Good visual connection / sight lines

18 . East-west flexibility allows central, shared group

activity room between teens/children’s spaces

19 . Existing library does not limit library expansion

20 . Opportunity for better visual connection to outside 

spaces

CHALLENGES

1 . Requires the demolition of existing library; loses 

embodied energy, sentimental value

2 . Staff work area may be further from central customer 

service space

3 . Will require temporary library location during 

construction

4. Higher overall cost per square feet (est. $456.11/

sq. ft); may cost more initially

5 . May be perceived as extravagant

OPTION 2: NEW BUILDING
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5  C O N C E P T U A L  D E S I G N

ZONING REQUIREMENTS

Several zoning requirements limit the development of the existing library site . Required 

setbacks will constrain on-site building development . A 10’-0” landscape buffer is required 

around the lot perimeter . Parking is proposed at the rear of the site and requires a 20’-0”, 

two-way access road . 20’-0” fire access is also required . A 50’-0” radial turnaround is needed 

for firetruck maneuverability, and the Sequim Fire Department has requested a secondary 

exit point . All of these factors constrain the site and limit the location of future development .

As a new building, the proposed project will also have to meet Design Guidelines in the 

Sequim Municipal code . This will determine certain community relationships, siting, and 

building massing .

SITE OPPORTUNITIES

There are also several opportunities provided by the existing library site . Although the 

required setbacks constrain future development, the size and proportion of the site allows 

for flexibility in building placement and the opportunity to provide public spaces at the street 

edge and at the rear of the site . The east-west orientation is optimal for solar exposure, and 

the location of the site has ties to the high school across the street and the commercial 

district directly to the south . 
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5  C O N C E P T U A L  D E S I G N
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PUBLIC PLAZA

A western-facing public plaza creates a 
welcoming and multi-functional entry 
space, maximizes views, and provides 
a shared community space .

VEHICLE ACCESS

A secondary fire-access road was 
requested by the Sequim Fire 
Department . To provide access the road 
must be 20’-0” wide and unobstructed .

FUTURE DEVELOPMENT

The length and size of the site retains 
some space for future development or 
expansion, should the library need it .

PARKING LOCATION AND REQUIREMENT

62 parking spaces are located at the rear of the 
site . Approximately 57 are required per code .

LANDSCAPE BUFFER

The Sequim Municipal code requires 
a 10’-0” landscape buffer along the 
perimeter of the site .

SITE ORIENTATION

The site provides optimal solar 
exposure due to it’s east-west 
orientation .
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5  C O N C E P T U A L  D E S I G N

EXTERIOR VISUALIZATIONS

The following two exterior views illustrate the conceptual approach to the building entrances on the 

West/N . Sequim Avenue side and the East/Parking Lot side . The first image illustrates a building front 

that interacts with the community and provides public space that visually and physically connects to the 

interior of the building . The second image is of the conceptualized rear entry, illustrating the relationship 

between the parking, meeting rooms, book drop, staff and Friends of the Library space .

EXTERIOR CONNECTION

Children’s, Teen’s, and Tween’s spaces 
open onto the public plaza  to create 
multi-functional, transitional spaces 
that can be directly connected to the 
outside .

INVITING ENTRY

Large expanses of glazing create a 
welcoming atmosphere and allow a 
visual connection between the library 
and the community .

ENVIRONMENTAL RESPONSE

The southernmost roof can be oriented toward the 
south to maximize photovoltaic gain . Stormwater can be 
collected and stored, or mitigated with bioretention or 
rain gardens . These approaches can be exhibited to the 
community as a learning opportunity .
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5  C O N C E P T U A L  D E S I G N

COMBINED ENTRY / BOOK DROP

A covered entry is paired with a book drop that 
directly connects to staff circulation space . 
A drive-up book drop will also be located in a 
nearby location . 

INVITING ENTRY

Large expanses of glazing create a welcoming 
atmosphere and allow a visual connection 
between the library and the community .

FRIENDS OF THE LIBRARY

The Friends of the Library have a separate workroom, adjoining the 
staff support area but  directly accessed from the exterior .  This area, 
together with covered exterior space and extensive shelving space 
in the social gathering space can flexibly support both ongoing and 
monthly book sale activities .

DRIVE UP BOOK DROP

The proposed site layout supports a drive up book drop . This 
will be located near the building entry for easy access by 
library patrons and staff .

ACTIVE GATHERING SPACE

The large meeting room is immediately adjacent 
to the east entry . This space could open directly 
to the outside for spill-out events, and is easily 
accessible from the provided parking .
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5  C O N C E P T U A L  D E S I G N

PROGRAM PLACEMENT

The proposed program was derived from an analysis of existing library space, discussions 

with current library staff and patrons, and a desire to create a future, flexible library that 

embraces progressive ideas in library innovation .

The chart on page 33 lists the proposed program and illustrates a recommended area for 

each space . These areas were calculated by interior usable space rather than as the total 

building size (gross square footage) .

Staff Workroom near 

loading / parking areas

Parking at the rear of 

the site

Active social spaces 

along the street

Group Activity Spaces 

near east parking entry

Sunny outdoor 

gathering, program, 

and reading area
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5  C O N C E P T U A L  D E S I G N

INTERIOR VISUALIZATIONS
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Welcome / Gathering

CHILDREN’S AREA

The “Children’s Area” has visual 
access to the street and public plaza . It 
is near the entry for easy access, and 
contains additional seating to provide 
family-friendly gathering space .

“MAKER LAB”

An additional, street-facing “Activity 
Room” can house interactive, 
project-based activities . This space 
is immediately accessible from the 
Children and Teen areas, and opens 
onto the public plaza .

TEENS + TWEEN’S AREAS

These areas are designed for 
adolescents and face south to 
maximize views and natural light . 
The space is adjacent to the “Maker 
Space” for project-based activities and 
the “Focus Rooms” for study-based 
work .

QUIET READING ROOM

The Quiet Reading Room can be 
separated by a glass wall to prevent 
noise distractions while allowing visual 
connection to the overall library .

GROUP ACTIVITY ROOMS

These rooms can be flexibly arranged, can 
expand and be divided as needed, and can 
open to the “Social Gathering Space” for 
larger events . They are located near the 
parking for easy after-hours access . 

ENTRY PARKING

STAFF + AUXILIARY SPACE

The staff program is immediately 
adjacent to the entry, the circulation 
workroom, has ready access to the 
customer service and public computer 
areas, as well as access to the book drop 
and other back room support functions . 

FRIENDS OF THE LIBRARY WORKROOM

The Friends of the Library have a 
dedicated Friends workroom adjacent to, 
but separate from, the staff space .

SOCIAL GATHERING SPACE

This flexible space acts as a 
“sidewalk streetscape” into the 
library, and can also be closed off 
from the library for after-hours 
community use of the Gathering 
Space and Group Activity Rooms . 
It can be used as a reading, 
browsing, and lively gathering 
space as needed . The restrooms 
are adjacent to the Social 
Gathering space .

COMPUTERS

A northern-facing space for computers 
will provide natural filtered light and 
avoid direct glare . This space is near 
staff areas for optimal monitoring . 
Individual, flexible seating will also be 
located nearby for individual laptop use .

READING NOOKS

Small reading areas are tucked 
throughout the collections shelving . 
These provide informal reading and 
work space for library patrons .

Collections (All)

Children’s Reading / Seating

Tween’s Reading / Seating

Teen’s Reading / Seating

Reading / Seating

Group Activity Space

Computer Stations

Support Space

ENTRY
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SOCIAL GATHERING SPACE

This flexible space acts as a “sidewalk streetscape” into the library, and can also be 
closed off from the library for after-hours community use of the Gathering Space and 
Group Activity Rooms . It can be used as a reading, browsing, and lively gathering space 
as needed . The restrooms are adjacent to the Social Gathering space .

VISUAL CONNECTIONS

Large expanses of glazing create a welcoming 
atmosphere and provide visual connections 
between the various library programs .

DISPLAY SHELVING

The shelves in the “Gathering Hub” could be used 
for FOL book sales, featured collections, or additional 
display space .

INTUITIVE CIRCULATION

A central corridor creates an axial path through 
the center of the library, connecting the two 
entrances . This corridor can double as additional 
seating area, house a small coffee stand, and act 
as spill-out space from the individual areas .

READING NOOKS

Small table and chair space will be distributed 
throughout the library to offer informal reading , 
working, and meeting areas .
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QUIET READING ROOM

The “Quiet Reading Room” is physically separated from the main 
space, but visually connected through the use of glazing .

CUSTOMER SERVICE

The central customer service desk is easily 
visible and centrally located . It is immediately 
adjacent to the staff work space .
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EARLY LEARNING

The “Children’s Space” is located near the front of the library and is visually 
connected to the exterior plaza . Like other spaces in the library, it has an 
open, flexible plan that can adapt to the future needs of the library .
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6  P R O J E C T  B U D G E T

Category Qty. Unit Rate Cost
Site Acquisition Budget -$     -$     
Construction* $8,806,816

Site (Civil, Landscaping, Surface Parking) 83,700 sf 12.58$   $1,052,946
Building 17,000 sf $456.11 $7,753,870

Design Fees $1,669,463
Architecture/Engineering (per WA State Fee Schedule) 17.0% $1,497,159
Interior Design 1.0% $77,539
Site Design- L Arch/Civil/Geotech/Survey 9.00% $94,765

Occupancy Related Costs $37,000
Moving (/ temporary location) allowance $37,000

Project Contingency 10% $1,051,327.86
Project Total 11,564,606.42$   

Project Soft Costs  - not included above
Building Permit Fees 1% $88,068.16
WA Sales Tax (Sequim) 8.7% $766,193
Project Management 
Collections - books/media
Capital campaign or fundraising costs 

Project Soft Costs Total $854,261.15

RECOMMENDED PROJECT BUDGET $12,418,868

* Costing provided using WT Partnership estimates

NOLS Sequim Library Cost Estimate

PROJECT BUDGET

COST ANALYSIS

A recommended total project budget was assembled to estimate the cost of a new proposed 

library . The conceptual budget is estimated at $12 .4 million for a 17,000 square foot library .

That total amount includes construction costs of $8 .8m for building and site work and 

$3 .6m in soft costs for A/E fees, permits, sales tax, and a 10% project contingency .  FFE, 

collections, fundraising and project management costs are not included in the project total .

The conceptual project budget is estimated at $12 .4 million for a 
17,000 square foot library .
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CONCEPTUAL DESIGN ALTERNATE (OPTION 1)

The scope of work for Conceptual Design included preliminary analysis 

and costing to explore two possible design/construction approaches . 

NOLS requested this analysis to support data-based decision making 

regarding the possible options:

Option 1: Reuse/remodel/expansion of the existing building and

Option 2: Replace of the existing building with a new building

NOLS’ ultimate decision (February 22, 2018) was to select Option 2 

(New Building) . 

Appendix A provides historical documentation of the pre-design analysis 

for Option 1 .

SUMMARY INFORMATION FOR OPTION 1

Reuse/remodel/expansion of the existing building had the potential to 

provide some benefits . Such an approach would preserve an existing 

space, lower the embodied energy of the project, and potentially simplify 

land-use requirements . However, there were also several significant 

Option 1 Design Approach Diagram
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constraints to the reuse of the existing building that ultimately eliminated 

it as a potential approach . The expansion would have been limited by 

the current location of the building on site . Selective demolition would 

have been required to provide the necessary vehicle clearances . A reuse 

approach would have also resulted in different building systems with 

varying replacement cycles and maintenance requirements . The design 

of the building would also have been less flexible by nature, and parking 

would be at a greater distance from the entry . Cost prediction would also 

be more difficult .

Option 1 Proposed Floor Plan
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A P P E N D I X  A :  C O N C E P T U A L  D E S I G N  A LT E R N AT E

EXISTING SITE 
CONDITIONS

The existing building 
and overall site are 
shown in images to the 
left . Above, the original 
building elevations .

South elevation

East elevation

North elevation

West elevation (front)
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View of the Street-facing Entry

View of the Parking Entry
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View of the Library Interior at Entry

View of the Library Customer Service
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A P P E N D I X  B :  C O D E  A N A LY S I S

Sequim Branch Library - CODE ANALYSIS

Project Comprehensive Needs Assessment and Feasibility Study: Sequim Branch Library

Officials Consulted Matthew Klontz City Engineer, Public Works mklontz@sequimwa.gov
Steve Jackson Clallum Fire Dept sjackson@ccfd3.org
Barry Berezowsky Community Development Manager bberezowsky@sequimwa.gov
Dave Nakagawara dnakagawara@sequimwa.gov
Gary Dougherty Planning Department gdougherty@sequimwa.gov

GENERAL

Project Description

Owner North Olympic Library System

Building Address(es) 630 North Sequim Avenue; Sequim, WA 98382

Applicable Codes 2015 International Building Code with Washington ammendements, including Appendix E
2015 International Fire Code with Washington ammendments, including Appendix B, C, E, F
Sequim Municipal Code

Zoning Jurisdiction City of Sequim

Other Regulatory 
Agencies

State of Washington (WAC)

ZONING ANALYSIS

APN 330202200470000

Legal Description A portion of the NW 1/4, Section 20, T.30 N, R.3.W, W.M., Clallum County, WA. 

Year Built 1983

City Landmark Status No

Zone

Lot Area 83,700 SF

Street Improvements Replacement of sidewalk and curb cut enclosure
Per phone conversation w MK 02/26/2018

Lot Coverage 18.20.050 40%

Setback Standards Side Minimum Allowed
18.20.050 Front
18.20.050 Rear 20 ft.
18.20.050 Side 20 ft.

Building Height 18.20.050 Maximum Allowed 25 ft.

Parking 18.48.050 Total required 1 space/300 SF
ADA Total required 1 space/25 spaces

Existing 29 (including 1 ADA)

18.48.070

Light and Glare 18.48.070

Landscape 
Requirements

18.48.080 Minimum 10 ft. 

12 contiguous or abutting parking spaces

1 per 10

BUILDING CODE ANALYSIS

Occupancy Group IBC 303.1, 304.1 A-3

Construction Type IBC 602.5, Table 
601

Type V-A (1 Hour), not sprinklered

Building Heights and 
Areas

IBC Table 503, 
Table 601 A-3 Allowed Existing

No. of stories allowed 2 1
Area 11,500 5701

Maximum building height  (Type V-A)

Building Height  IBC 504 Automatic sprinkler system increase

Freestanding parking lot luminaries, adjacent to residentally zoned property, are permitted up to a maximum height of 18 feet.

Perimeter buffer from edge of walkways, cubs or property lines.

Planting areas must be placed at each end of a parking row. 

There should be 1 tree for every 10 spaces

Expansion of the existing buildling or construction of new building on current site, or a different site if required. 

15 ft,

Joint Use of Facilities; Up to 100 percent of the parking required for a church or school may be credited to another use during periods when the church or 
school is not active. 

R4-8, Public Facility (PF)

Wall and canopy lighting shall be screened to keep direct light and glare from spillig off the site. 

If intent is to reconstruct frontage, R.O.W. requirements typ. 4'-0" planting, 8'-0" sidewalk (dedication handled through Planning Department)

50 ft (25 ft. allowed per Zoning)

Value for maximum building height is increased by 20 ft. 
Value for maximum number of stories is increased by one. 

SEQUIM MUNICIPAL CODE ANALYSIS
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Building Area 
Modifications

 IBC 506.3 Automatic sprinkler system increase

Fire Service Features IFC 503.1.1

IFC 503.2.1 Fire apparatus access roads

503.2.4 Turning radius
503.2.5

Fire Sprinklers IBC 903.2.1.3

General Means of Egress

Ceiling Height  IBC 1003.2
Headroom IBC 1003.3.1

Occupancy Load IBC table 1004.1.2 Total number of occupants
Area (Sq.Ft.) Occupant Load Factor - Gross Occupants

Existing Library stack areas 4268 100 gross 43
Meeting Room 626 7 net 89
Staff and Support Space 1115 100 gross 11
sub-total 6009 143

Proposed Library stack areas 13600 100 gross 136
Meeting Room 2600 7 net 371
Staff and Support Space 1800 100 gross 18
sub-total 18000 525

Egress Requirements IBC 1005.1 Minimum Egress Width
1005.2 Door encroachment

1007.1 Accessible means of egress required.

IBC Table 1015.1 Spaces with one exit Occupancy Maximum Occupant Load
A 49

IBC Table 1016.1 Maximum travel distance: Occupancy Distance - without sprinklers
A 200

1018.2 Corridor Width 44" min.
1018.4 Dead ends 20 ft.

Plumbing Fixture 
Requirements

IBC Table 2902.1 Use 30 SF per occupant for the minimum number of plumbing fixtures

Existing
6009 SF ÷ 30 SF/occ = 200 occupants 100 male, 100 female

Occupancy M / F Water Closets M / F Lavatories
A  3  /  3  2  /  2

Proposed Total "occupied" square footage 18000
Total "occupied" square footage ÷ 30 SF/occ 600

300 each (male / female)

Occupied Square Footage M / F Water Closets M / F Lavatories
1 per 125 / 1 per 65 1 per 200 / 1 per 200

Proposed M 300 2 2
F 300 5 2

Drinking fountain = 1 per 500 1 drinking fountain required

Protruding objects are permitted to extend below the minimum ceiling height provided a minimum headroom of 80 inches shall be provided for any 
walking surface.  Not more than 50% of the ceiling area of a means of egress shall be reduced in height by protruding objects.

Access roads shall extend to within 150 ft. of all portions of the facility and all portions of the exterior walls of the first story of the building as measured 
by an approved route around the exterior of the building or facility. 

unobstructed vertical clearance of not less than 13'-6"
unobstructed width of not less than 20 ft.

Dead-end fire apparatus access roads in excess of 150 ft. shall be provided with an approved area for turning around fire apparatus. 

The fire area is located on a floor other than a level of exit discharge serving such occupants

50 ft. radius (45 ft. hard surface requirement)

The building area limitation is increased by an additional 200% for buildings with more than one story 
above grade plane.
The building area limitation is increased by an additional 300% for buildings with no more than one story 
above grade plane.

Doors, when fully opened, and handrails shall not reduce the required means of egress width by more 
than 7 inches.  Doors in any position shall not reduce the required width by more than one-half.

An automatic sprinkler system shall be provided where one of the following conditions exists:

The fire area has an occupant load of 300+

Exceptions:  1.  Accessible means of egress are not required in alterations to existing buildings.

The means of egress shall have a ceiling height of not less than 7 feet 6 inches.

The fire area exceeds 12,000 SF

Reference Occupancy Load calculations above.  Total "occupied" square footage: 6009 SF

Stairs: .3"/occupant;  .2"/occupant for other egress components 

BUILDING CODE ANALYSIS
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ORIGINAL BUILDING DOCUMENTATION
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Shelving Capacity Summary
Sequim Library

March 20, 2018

Sides Shelves / Side Width Linear Feet
Adult
Large Print 14 15 3 630
Non-fiction 58 6 3 1044
Fiction 73 6 3 1314
Reference 3 6 3 54
Oversize 6 3 3 54
Magazines 5 5 3 75
Newspapers 1 5 3 15
Audio Books 6 4 3 72
Video - Non-fiction 2 4 3 24
Video - Feature 4 5 3 60
Music CDS 2 1 3 6
New 1 4 3 12

3360
Children's
Picture Books 21 3 3 189
Juvenile Fiction 12 5 3 180
Juvenile Non-fiction 12 5 3 180
Readers 1 5 3 15
Series 2 5 3 30
Audio Books 2 3 3 18
Board Books 3 0
Magazines 1 6 3 18
New 2 3 3 18
Juvenile Video 2 3 3 18

666
Teen Collection
Teen Fiction 9 5 3 135
Teen Magazine 1 3 3 9
Teen Audio 3 5 3 45

189
Holds
Holds 6 5 3 90

90

Total 4305
Approx. Volumes 34440

ESTIMATED EXISTING SHELVING COUNT
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Shelving Capacity Summary
Sequim Library

March 20, 2018

Collection Breakdown

No. of 
Shelves 
Used

Shelving 
Unit Width

No. of 
Shelving 
Units

Total LF of 
Shelves

Non Fiction
Full Height (84") 5 3 18 270
Mid-Height (48") 6 3 30 540

Short (36")
subtotal 810

SPL Volume Count 6,480

Fiction
Full Height (84") 5 3 14 210
Mid-Height (48") 6 3 45 810

Short (36")
subtotal 1,020

SPL Volume Count 8,160

Media
Full Height (84") 5 3 15 225
Mid-Height (48") 6 3 18 324

Short (36")
subtotal 549

SPL Volume Count 4,392

Children's
Full Height (84")
Mid-Height (48") 4 3 22 264

Short (36") 6 3 12 216
Boxes 1 4 7 28

subtotal 508
SPL Volume Count 4,064

Teen's / Tween's
Full Height (84") 6 3 10 180
Mid-Height (48") 8 3 27 648

Short (36")
subtotal 828

SPL Volume Count 6,624

Periodicals
Full Height (84") 5 3 15 225
Mid-Height (48") 6 3 11 198

Short (36")
subtotal 423

SPL Volume Count 3,384

Other
New (Temp, Flex Shelves) 6 3 11 198

New (Mid-Height) 6 3 8 144
Holds (Full-Height) 5 3 12 180

subtotal 522
SPL Volume Count 4,176

4,660 LF of volumes

Proposed 37280 volumes*
Existing 34440 volumes

7.62% increase
92.38% existing

* Volumes calculated using a multiplier of 8 volumes per LF

ESTIMATED PROPOSED SHELVING COUNT
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Sequim Library
Option Planning
Conceptual Design Cost Plan
January 22, 2018

SEQUIM LIBRARY OPTION PLANNING: CONCEPTUAL DESIGN COST PLAN
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2

Sequim Library
Option Planning
Conceptual Design Cost Plan    January 22, 2018       

Prepared for:

SHKS Architects
1050 N 38th Street
Suite 100
Seattle Washington 98103

Prepared by:

Steve Kelly

wtpartnership.com
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3Conceptual Design Cost Plan    January 22, 2018       

Sequim Library
Option Planning

Contents

Basis of Estimate 4

Overall Summary 5

Building Option 1 7

Site Option 1 13

Building Option 2 17

Site Option 2 22

wtpartnership.com
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4Conceptual Design Cost Plan    January 22, 2018       

Sequim Library
Option Planning

Basis of Estimate

Baseline Documentation

This estimate is based on the following documents:
1 Sequim Library Conceptual Design Package - January 9, 2018

Other Costs Not Included In This Estimate

1 Project construction contingency; required to accommodate change orders, unforeseen conditions, etc.
2 Project soft costs - design and project management fees, taxes and use fees levied by local jurisdictions and the like

The following additional costs have been identified as being required to complete this project, and are not included in this cost plan.  

 1710002 www.wtpartnership.com
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5Conceptual Design Cost Plan    January 22, 2018       

Sequim Library
Option Planning

Overall Summary
SF $/SF TOTAL

B1 Building Option 1 16,175          408.66 6,610

TOTAL BUILDING 16,175 408.66 6,610

S1 Site Option 1 83,700          12.58 1,053

TOTAL SITE 1,053

GRAND TOTAL 7,663

Z30 Escalation To Midpoint Included Above 0.00% 0

RECOMMENDED BUDGET 7,663

B2 Building Option 2 17,235          456.11 7,861

TOTAL BUILDING 117,110 67.12 7,861

S2 Site Option 2 83,700          12.57 1,052

TOTAL SITE 1,052

GRAND TOTAL 8,913

Z30 Escalation To Midpoint Included Above 0.00% 0

RECOMMENDED BUDGET 8,913

wtpartnership.com
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6Conceptual Design Cost Plan    January 22, 2018       

Sequim Library
Option Planning

Building Option 1 Areas & Control Quantities
SF

Areas

Structured Areas Program Areas

Existing 6,050 Program Type 1 100
Expansion 10,125 Program Type 2 200
Level 6 0 Program Type 6 600

TOTAL GROSS FLOOR AREA 16,175

Control Quantities Ratio to GFA

Number of Stories (x1,000) 1 EA 0.062  
Gross Floor Area 16,175 SF 1.000  
Covered Area 1,618 SF 0.100  
Gross Wall Area 14,644 SF 0.905  
Finished Wall Area 14,644 SF 0.905  
Windows or Glazing 45% 6,597 SF 0.408  
Roof Area - Flat 0 SF -  
Roof Area - Sloping 17,793 SF 1.100  
Roof Area - Total 17,793 SF 1.100  
Roof Glazing Area 250 SF 0.015  

SF

 1801001 www.wtpartnership.com
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7Conceptual Design Cost Plan    January 22, 2018       

Sequim Library
Option Planning

Building Option 1 Summary
% $/SF TOTAL V

Gross Area: 16,175 SF

A10 Foundations 4% 16.15 261
A20 Basement Construction 0% 0.00 0

A Substructure 4% 16.15 261

B10 Superstructure 3% 13.77 223
B20 Exterior Enclosure 6% 25.97 420
B30 Roofing 4% 17.84 289

B Shell 14% 57.58 931

C10 Interior Construction 4% 16.04 259
C20 Stairways 0% 0.00 0
C30 Interior Finishes 3% 10.43 169

C Interiors 6% 26.47 428

D10 Conveying Systems 0% 0.00 0
D20 Plumbing Systems 2% 6.68 108
D30 Heating, Ventilation & Air Conditioning 8% 31.91 516
D40 Fire Protection 1% 4.43 72
D50 Electrical Lighting, Power & Communications 8% 30.65 496

D Services 18% 73.66 1,192

E10 Equipment 0% 1.64 27
E20 Furnishings 3% 10.76 174

E Equipment & Furnishings 3% 12.40 201

F10 Special Construction 0% 0.00 0
F20 Selective Demolition 1% 3.56 58

F Special Construction & Demolition 1% 3.56 58

BUILDING ELEMENTAL COST BEFORE CONTINGENCIES 46% 189.83 3,071

Z11 GL & Bond 1.25% 1% 2.37 38
Z12 General Requirements 8.00% 26% 104.32 1,687

BUILDING ELEMENTAL COST INCLUDING CONTINGENCIES 73% 296.53 4,796

Z21 Design Contingency 15.00% 11% 44.48 719
Z22 Escalation 13.24% 11% 45.17 731

MACC 94% 386.17 6,246

Z30 Fee 4.00% 4% 15.72 254

RECOMMENDED BUDGET 100% 408.66 6,610
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Building Option 1
CSI Quantity Unit Rate Total

A10 Foundations

A1010 Standard Foundations 6,050 SF 28.36 171,596
Reinforced concrete including excavation

Allowance for standard foundations 10,125 SF 10.00 101,250
Allowance for work at shared foundation 41 LF 100.00 4,100
Foundation walls at perimeter 1,342 SF 25.00 33,550
Bituminous Dampproofing To Foundation Walls 1,464 SF 7.00 10,248
Below grade wall insulation - XPS 1,464 SF 4.00 5,856
Perimeter Drainage 488 LF 17.00 8,296

A1030 Slab On Grade 6,050 SF 14.82 89,650
Slab on grade 10,125 SF 8.00 81,000
Separation joint at existing 41 LF 150.00 6,150
Housekeeping pads, curbs, etc. 1 LS 2,500.00 2,500

261,246

A20 Basement Construction

A2010 Basement Excavation CY
None anticipated SF 25.00

0

B10 Superstructure

B1020 Roof Construction 11,138 SF 20.00 222,760
Timber framed (Glulams, purlins and plywood) roof construction 11,138 SF 20.00 222,760

222,760

B20 Exterior Enclosure

B2010 Exterior Walls 4,195 SF 25.00 104,875
Wood framed exterior walls - interior face GWB to exterior face - 
cedar siding; all insulation and water/vapor barriers 4,195 SF 25.00 104,875

B2020 Exterior Windows 4,946 SF 60.00 296,760
Storefront glazing 4,946 SF 60.00 296,760

B2030 Exterior Doors 4,195 SF 4.05 17,000
Main entrance doors - glazed aluminum framed doors - pairs 2 EA 5,000.00 10,000
Side doors - HM, insulated - single 4 EA 1,750.00 7,000
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Building Option 1
CSI Quantity Unit Rate Total

B2070 Exterior Louvers and Vents 4,195 SF 0.36 1,500
Allow for louvers 1 LS 1,500.00 1,500

420,135

B30 Roofing

B3010 Roof Coverings 11,138 SF 25.91 288,539
Insulated membrane roofing 11,138 SF 18.00 200,484
Cedar finished, wood framed, insulated soffit 1,013 SF 35.00 35,455
Main entrance canopy - allow 418 SF 75.00 31,350
Roof hatches - 3'3" x 3'7" 1 EA 2,500.00 2,500
Rooflights 250 SF 75.00 18,750

288,539

C10 Interior Construction

C1010 Partitions 9,045 SF 19.79 178,975
Regular stud framed drywall clad partitions 7,380 SF 10.00 73,800
Movable partitions 885 SF 55.00 48,675
Manual sliding security grille 780 SF 50.00 39,000
Allow for interior glazing 500 SF 35.00 17,500

C1020 Interior Doors 16,175 SF 2.32 37,500
Allow for interior doors - HM frame, wood insulated doors 15 EA 2,500.00 37,500

C1030 Fittings 16,175 SF 2.66 43,019
Whiteboards & tackboards 1 LS 2,500.00 2,500
Signage 16,175 SF 1.25 20,219
Staff lockers - per door 20 EA 175.00 3,500
Toilet partitions 6 EA 1,500.00 9,000
Urinal screens 2 EA 650.00 1,300
Toilet accessories 1 LS 5,000.00 5,000
Wall/corner protection 1 LS 1,500.00 1,500
Miscellaneous metals SF 1.50

259,494

C20 Stairways

C2010 Stair Construction 16,175 SF
None anticipated
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Building Option 1
CSI Quantity Unit Rate Total

C30 Interior Finishes

Interior finishes 16,175 SF 10.43 168,700
Allow for new finishes to all interior and exterior walls 18,955 SF 2.50 47,388
Allow for new finishes to all floors 16,175 SF 5.00 80,875
Allow for new finishes to all ceilings - note majority of ceilings 
exposed to wood structure 16,175 SF 2.50 40,438

168,700

D10 Conveying Systems

D1010 Elevators & Lifts 16,175 SF
None anticipated SF 25.00

0

D20 Plumbing Systems

D2010 Plumbing Fixtures 16,175 SF 6.68 108,000
Water closets 7 EA 4,500.00 31,500
Lav 5 EA 3,500.00 17,500
Urinal 2 EA 3,500.00 7,000
Counter Sink 2 EA 3,500.00 7,000
Janitor Sink 1 EA 4,000.00 4,000
Floor Drain 3 EA 1,500.00 4,500
Floor clean-out 4 EA 500.00 2,000
Hose Bib 3 EA 1,500.00 4,500
Domestic Hot Water Heater 1 EA 5,000.00 5,000
Natural Gas Piping 1 LS 15,000.00 15,000
Roof drainage 1 LS 10,000.00 10,000

108,000

D30 Heating, Ventilation & Air Conditioning

D3020 Heat Generating Systems 16,175 SF 31.91 516,125
HVAC system by GFA - new 10,125 SF 45.00 455,625
HVAC system by GFA - existing 6,050 SF 10.00 60,500

516,125
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Sequim Library
Option Planning

Building Option 1
CSI Quantity Unit Rate Total

D40 Fire Protection

D4010 Sprinklers 16,175 SF 4.43 71,625
Sprinkler system by GFA - new 10,125 SF 6.00 60,750
Sprinkler system by GFA - existing 6,050 SF 1.50 9,075

Extinguishers & cabinets 4 EA 450.00 1,800

71,625

D50 Electrical Lighting, Power & Communications

D5010 Electrical Service & Distribution 16,175 SF 30.65 495,750
Electrical systems by GFA - new 10,125 SF 40.00 405,000
Electrical systems by GFA - existing 6,050 SF 15.00 90,750

495,750

E10 Equipment

E1090 Other Equipment 16,175 SF 1.64 26,500
Loading dock equipment 1 LS 5,000.00 5,000
Book drop - indoor 2 EA 1,500.00 3,000
Book drop - outdoor 2 EA 3,000.00 6,000
Library stacks - freestanding - by owner
Staff kitchen appliances allowance 1 EA 5,000.00 5,000
Projection screen & projector 1 LS 7,500.00 7,500
Overhead supported backboard - side folding EA 2,500.00

26,500

E20 Furnishings

E2010 Fixed Furnishings 16,175 SF 10.76 174,089
Fixed casework 16,175 SF 7.50 121,313
Window shades - manual 6,597 SF 8.00 52,776

174,089
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Building Option 1
CSI Quantity Unit Rate Total

F20 Selective Demolition

F2010 Building Elements Demolition 6,050 SF 9.51 57,565
Interior demolition of existing facility 6,050 SF 8.00 48,400
Demolish and make good former exterior wall at new extension 611 SF 15.00 9,165

F2020 Hazardous Components Abatement 6,050 SF
Hazmat abatement - not required

57,565
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Option Planning

Site Option 1 Summary
% $/SF TOTAL

Gross Area: 83,700 SF

G10 Site Preparation 14% 1.74 146
G20 Site Improvements 36% 4.54 380
G30 Site Mechanical Utilities 9% 1.11 93
G40 Site Electrical Utilities 9% 1.11 93
G90 Other Site Construction 0% 0.00 0

G Building Sitework 68% 8.50 711

SITE ELEMENTAL COST BEFORE CONTINGENCIES 68% 8.50 711

Z11 GL & Bond 1.25% 1% 0.11 9
Z12 General Requirements 8.00% 5% 0.69 58

SITE ELEMENTAL COST INCLUDING CONTINGENCIES 74% 9.29 778

Z21 Design Contingency 15.00% 11% 1.39 117
Z22 Escalation 13.24% 11% 1.41 118

MACC 96% 12.10 1,013

Z30 Fee 4.00% 4% 0.48 41

RECOMMENDED BUDGET 100% 12.58 1,053
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Site Option 1
Quantity Unit Rate Total

G10 Site Preparation

G1010 Site Clearing 83,700 SF 1.16 97,063
Clear & grub existing surfacing 77,650 SF 1.25 97,063

G1020 Site Demolition and Relocations 83,700 SF 0.12 10,000
Demolish existing site structures and outbuildings 1 LS 10,000.00 10,000

G1030 Site Earthwork 83,700 SF 0.46 38,825
Cut/Fill and grade avross proposed site 77,650 SF 0.50 38,825

145,888

G20 Site Improvements

G2010 Roadways 15,414 SF 4.98 76,755
New circulation road 15,414 SF 3.50 53,949
Curb & gutter 1,267 LF 18.00 22,806

G2020 Parking Lots 21,315 SF 5.00 106,575
New parking paving 21,315 SF 5.00 106,575
New curb 1,045 LF 12.50 13,063

G2030 Pedestrian Paving 5,197 SF 8.50 44,175
Coincrete paving 5,197 SF 8.50 44,175

G2040 Site Development 83,700 SF 0.09 7,500
Site furnishings allowance 1 LS 7,500.00 7,500

G2050 Landscaping 25,599 SF 5.40 138,195
Landscaping with irrigation 25,599 SF 5.00 127,995
Trees 12 EA 850.00 10,200

379,731

G30 Site Mechanical Utilities

G3010 Water Supply 83,700 SF 0.12 10,000
Relocate service 1 LS 10,000.00 10,000

G3020 Sanitary Sewer 83,700 SF 0.12 10,000
Relocate service 1 LS 10,000.00 10,000
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Sequim Library
Option Planning

Site Option 1
Quantity Unit Rate Total

G3030 Storm Sewer 83,700 SF 0.75 62,889
Storm drainage from hardscape 41,926 SF 1.50 62,889

G3050 Cooling Distribution 83,700 SF 0.12 10,000
Relocate service 1 LS 10,000.00 10,000

92,889

G40 Site Electrical Utilities

G4010 Electrical Distribution 83,700 SF 1.11 92,525
Electric power

Relocate service 1 LS 25,000.00 25,000

Light Fixtures,   
Site lighting allowance 67,525 SF 1.00 67,525

92,525
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Building Option 2 Areas & Control Quantities
SF

Areas

Structured Areas

Replacement 17,235 Program Type 1 100

TOTAL GROSS FLOOR AREA 17,235

Control Quantities Ratio to GFA

Number of Stories (x1,000) 1 EA 0.058  
Gross Floor Area 17,235 SF 1.000  
Enclosed Area 17,235 SF 1.000  
Covered Area 1,724 SF 0.100  
Gross Wall Area 29,703 SF 1.723  
Finished Wall Area 29,703 SF 1.723  
Windows or Glazing 53% 15,812 SF 0.917  
Roof Area - Flat 0 SF -  
Roof Area - Sloping 18,959 SF 1.100  
Roof Area - Total 18,959 SF 1.100  
Roof Glazing Area 450 SF 0.026  

SF
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Building Option 2 Summary
% $/SF TOTAL

Gross Area: 17,235 SF

A10 Foundations 6% 29.14 502
A20 Basement Construction 0% 0.00 0

A Substructure 6% 29.14 502

B10 Superstructure 5% 22.00 379
B20 Exterior Enclosure 17% 76.80 1,324
B30 Roofing 6% 29.04 501

B Shell 28% 127.85 2,203

C10 Interior Construction 4% 18.20 314
C20 Stairways 0% 0.00 0
C30 Interior Finishes 3% 14.81 255

C Interiors 7% 33.01 569

D10 Conveying Systems 0% 0.00 0
D20 Plumbing Systems 1% 6.27 108
D30 Heating, Ventilation & Air Conditioning 10% 45.00 776
D40 Fire Protection 1% 6.10 105
D50 Electrical Lighting, Power & Communications 9% 40.00 689

D Services 21% 97.37 1,678

E10 Equipment 0% 1.54 27
E20 Furnishings 3% 14.84 256

E Equipment & Furnishings 4% 16.38 282

F10 Special Construction 0% 0.00 0
F20 Selective Demolition 1% 4.21 73

F Special Construction & Demolition 1% 4.21 73

BUILDING ELEMENTAL COST BEFORE CONTINGENCIES 68% 307.95 5,308

Z11 GL & Bond 1.25% 1% 3.85 66
Z12 General Requirements 8.00% 5% 24.94 430

BUILDING ELEMENTAL COST INCLUDING CONTINGENCIES 74% 336.75 5,804

Z21 Design Contingency 15.00% 11% 50.51 871
Z22 Escalation 13.24% 11% 51.29 884

BUILDING CONSTRUCTION COST BEFORE ESCALATION 96% 438.55 7,558

Z10 Fee 4.00% 4% 17.54 302

RECOMMENDED BUDGET 100% 456.11 7,861
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Option Planning

Building Option 2
Quantity Unit Rate Total

A10 Foundations

A1010 Standard Foundations 17,235 SF 21.00 361,850
Reinforced concrete including excavation

Allowance for standard foundations 17,235 SF 10.00 172,350
Foundation walls at perimeter 4,548 SF 25.00 113,700
Bituminous Dampproofing To Foundation Walls 4,548 SF 7.00 31,836
Below grade wall insulation - XPS 4,548 SF 4.00 18,192
Perimeter Drainage 1,516 LF 17.00 25,772

A1030 Slab On Grade 17,235 SF 8.15 140,380
Slab on grade 17,235 SF 8.00 137,880
Housekeeping pads, curbs, etc. 1 LS 2,500.00 2,500

502,230

A20 Basement Construction

A2020 Basement Walls
None anticipated

0

B10 Superstructure

B1020 Roof Construction 18,959 SF 20.00 379,180
Timber framed (Glulams, purlins and plywood) roof construction 18,959 SF 20.00 379,180

379,180

B20 Exterior Enclosure

B2010 Exterior Walls 29,703 SF 11.63 345,475
Wood framed exterior walls - interior face GWB to exterior face - 
cedar siding; all insulation and water/vapor barriers 13,819 SF 25.00 345,475

B2020 Exterior Windows 15,812 SF 60.00 948,720
Storefront glazing 15,812 SF 60.00 948,720

B2030 Exterior Doors 29,703 SF 0.91 27,000
Main entrance doors - glazed aluminum framed doors - pairs 4 EA 5,000.00 20,000
Side doors - HM, insulated - single 4 EA 1,750.00 7,000
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Sequim Library
Option Planning

Building Option 2
Quantity Unit Rate Total

B2090 Exterior Wall Specialties 29,703 SF 0.08 2,500
Allow for louvers 1 LS 2,500.00 2,500

1,323,695

B30 Roofing

B3010 Roof Coverings 18,959 SF 26.40 500,552
Insulated membrane roofing 18,959 SF 18.00 341,262
Cedar finished, wood framed, insulated soffit 1,724 SF 35.00 60,340
Main entrance canopy - allow 836 SF 75.00 62,700
Roof hatches - 3'3" x 3'7" 1 EA 2,500.00 2,500
Rooflights 450 SF 75.00 33,750

500,552

C10 Interior Construction

C1010 Partitions 12,275 SF 18.40 225,875
Regular stud framed drywall clad partitions 9,620 SF 10.00 96,200
Movable partitions 1,635 SF 55.00 89,925
Manual sliding security grille 270 SF 50.00 13,500
Allow for interior glazing 750 SF 35.00 26,250

C1020 Interior Doors 12,275 SF 3.46 42,500
Allow for interior doors - HM frame, wood insulated doors 17 EA 2,500.00 42,500

C1030 Fittings 84,000 SF 0.54 45,344
Whiteboards & tackboards 1 LS 3,500.00 3,500
Signage 17,235 SF 1.25 21,544
Staff lockers - per door 20 EA 175.00 3,500
Toilet partitions 6 EA 1,500.00 9,000
Urinal screens 2 EA 650.00 1,300
Toilet accessories 1 LS 5,000.00 5,000
Wall/corner protection 1 LS 1,500.00 1,500

313,719

C20 Stairways

C2010 Stair Construction SF
None anticipated

0 1801001 www.wtpartnership.com/sports
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Building Option 2
Quantity Unit Rate Total

C30 Interior Finishes

17,235 SF 14.81 255,178
Allow for new finishes to all interior and exterior walls 33,131 SF 2.50 82,828
Allow for new finishes to all floors 17,235 SF 5.00 86,175
Allow for new finishes to all ceilings - note majority of ceilings 

d t d t t
17,235 SF 5.00 86,175

255,178

D10 Conveying Systems

D1010 Elevators & Lifts
No work anticipated

0
D20 Plumbing Systems

D2010 Plumbing Fixtures 17,235 SF 6.27 108,000
Water closets 7 EA 4,500.00 31,500
Lav 5 EA 3,500.00 17,500
Urinal 2 EA 3,500.00 7,000
Counter Sink 2 EA 3,500.00 7,000
Janitor Sink 1 EA 4,000.00 4,000
Floor Drain 3 EA 1,500.00 4,500
Floor clean-out 4 EA 500.00 2,000
Hose Bib 3 EA 1,500.00 4,500
Domestic Hot Water Heater 1 EA 5,000.00 5,000
Natural Gas Piping 1 LS 15,000.00 15,000
Roof drainage 1 LS 10,000.00 10,000

108,000

D30 Heating, Ventilation & Air Conditioning

D3010 Energy Supply 17,235 SF 45.00 775,575
Allowance for HVAC 17,235 SF 45.00 775,575

775,575

Interior finishes
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Building Option 2
Quantity Unit Rate Total

D40 Fire Protection

D4010 Sprinklers 17,235 SF 6.10 105,210
Allowance for fire protection 17,235 SF 6.00 103,410
Extinguishers & cabinets 4 EA 450.00 1,800

105,210

D50 Electrical Lighting, Power & Communications

D5010 Electrical Service & Distribution 17,235 SF 40.00 689,400
Electrical systems by GFA - new 17,235 SF 40.00 689,400

689,400

E10 Equipment

E1010 Commercial Equipment 17,235 SF 1.54 26,500
Loading dock equipment 1 LS 5,000.00 5,000
Book drop - indoor 2 EA 1,500.00 3,000
Book drop - outdoor 2 EA 3,000.00 6,000
Library stacks - freestanding - by owner
Staff kitchen appliances allowance 1 EA 5,000.00 5,000
Projection screen & projector 1 LS 7,500.00 7,500

26,500

E20 Furnishings

E2010 Fixed Furnishings 80,000 SF 3.20 255,759
Fixed casework 17,235 SF 7.50 129,263
Window shades - manual 15,812 SF 8.00 126,496

255,759

F20 Selective Demolition

F2010 Building Elements Demolition 6,050 SF 12.00 72,600
Demolish existing library 6,050 SF 12.00 72,600

72,600
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Site Option 2 Summary
% $/SF TOTAL

Gross Area: 83,700 SF

G10 Site Preparation 14% 1.74 146
G20 Site Improvements 36% 4.54 380
G30 Site Mechanical Utilities 9% 1.11 93
G40 Site Electrical Utilities 9% 1.09 91
G90 Other Site Construction 0% 0.00 0

G Building Sitework 68% 8.48 710

SITE ELEMENTAL COST BEFORE CONTINGENCIES 68% 8.48 710

Z11 GL & Bond 1.25% 1% 0.11 9
Z12 General Requirements 8.00% 5% 0.69 58

SITE ELEMENTAL COST INCLUDING CONTINGENCIES 74% 9.28 777

Z21 Design Contingency 15.00% 11% 1.39 116
Z22 Escalation 13.24% 11% 1.41 118

SITE CONSTRUCTION COST BEFORE ESCALATION 96% 12.08 1,011

Z10 Fee 4.00% 4% 0.48 40

RECOMMENDED BUDGET 100% 12.57 1,052
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Site Option 2
Item Description Quantity Unit Rate Total

G10 Site Preparation

G1010 Site Clearing 83,700 SF 1.16 97,063
Clear & grub existing surfacing 77,650 SF 1.25 97,063

G1020 Site Demolition and Relocations 83,700 SF 0.12 10,000
Demolish existing site structures and outbuildings 1 LS 10,000.00 10,000

G1030 Site Earthwork 83,700 SF 0.46 38,825
Allow for grading 77,650 SF 0.50 38,825

145,888

G20 Site Improvements

G2010 Roadways 17,303 SF 5.06 87,579
New circulation road 17,303 SF 3.50 60,561
Curb & gutter 1,501 LF 18.00 27,018

G2020 Parking Lots 20,897 SF 5.62 117,523
New parking paving 20,897 SF 5.00 104,485
New curb 1,043 LF 12.50 13,038

G2030 Pedestrian Paving 3,936 SF 8.50 33,456
Concrete paving 3,936 SF 8.50 33,456

G2040 Site Development 83,700 SF 0.09 7,500
Site furnishings allowance 1 LS 7,500.00 7,500

G2050 Landscaping 24,329 SF 5.49 133,545
Landscaping with irrigation 24,329 SF 5.00 121,645
Trees 14 EA 850.00 11,900

379,602

G30 Site Mechanical Utilities

G3010 Water Supply 83,700 SF 0.12 10,000
Relocate service 1 LS 10,000.00 10,000

G3020 Sanitary Sewer 83,700 SF 0.12 10,000
Relocate service 1 LS 10,000.00 10,000

G3030 Storm Sewer 83,700 SF 0.76 63,204
Storm drainage from hardscape 42,136 SF 1.50 63,204 1801001 www.wtpartnership.com/sports
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Site Option 2
Item Description Quantity Unit Rate Total

G3050 Cooling Distribution 83,700 SF 0.12 10,000
Relocate service 1 LS 10,000.00 10,000

93,204

G40 Site Electrical Utilities

G4010 Electrical Distribution 83,700 SF 1.09 91,465
Electric power

Relocate service 1 LS 25,000.00 25,000

Light Fixtures
Site lighting allowance 66,465 SF 1.00 66,465

91,465
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Option Planning

Site Option 2
Item Description Quantity Unit Rate Total

G3050 Cooling Distribution 83,700 SF 0.12 10,000
Relocate service 1 LS 10,000.00 10,000

93,204

G40 Site Electrical Utilities

G4010 Electrical Distribution 83,700 SF 1.09 91,465
Electric power

Relocate service 1 LS 25,000.00 25,000

Light Fixtures
Site lighting allowance 66,465 SF 1.00 66,465

91,465

 1801001 www.wtpartnership.com/sports



NOLS SEQUIM BRANCH LIBRARY CONCEPTUAL PLANNING & SCHEMATIC DESIGN 63

A P P E N D I X  E :  P R O J E C T  I N P U T

Guiding Elements – Sequim Branch Building Program  -  
(Developed by the Community Taskforce on Sequim Library Expansion (CTSLE) in 2015- 
and updated in November 2017).  

The following are basic premises that should underlie planning for an expanded Sequim Branch library. 

Top Priority considerations. 

1. Make the building as staff-efficient as possible.  NOLS’ operational budget has very little room
to support increased staffing at the SQ branch.  Design must provide needed extra space,
without introducing components that require unnecessarily high levels of increased staffing.  To
minimize staffing costs, minimize/centralize the number of staffed service and provide clear
sight-lines throughout the building.  Multi-story buildings that require staff presence on all floors
would be operationally problematic.

2. The layout/design of the entire building needs to be as flexible as possible.  It is impossible to
predict how public libraries will evolve over the next three decades.  The key to having a library
building that continues to be highly functional throughout its life is to make it extremely flexible,
limiting the number of fixed interior walls and making necessary walls modular, and not under
building in areas that would be difficult to expand later. Associated examples and ideas:  mobile
shelving, mobile furniture, multi-purpose spaces, social “Living Room” spaces (particularly meeting
rooms) with mobile walls that can be opened to create larger spaces.

3. The building needs to be highly adaptable to new and changing technology needs (even the ones
we haven’t imagined yet).

4. Provide sufficient collection space to meet current collection shelving needs with moderate
expansion, and room for reasonable routine growth in collections in the future.

5. Bigger meeting room spaces flexibly designed to serve various configurations and group sizes –
this is a high priority need for both library and community.

6. Provide for small group meeting spaces (conference rooms and study rooms)

7. Provide quiet space (designated quiet reading/no tech room?)

8. Provide for plenty of comfortable user seating and work spaces to address obvious existing
limitations in the current building;

9. Apply Americans with Disabilities Act (ADA) building standards throughout the building; this
will automatically result in a sense of greater spaciousness, by providing for adequate aisle
widths, spaces around tables and chairs, turning radiuses in rest rooms and other small spaces.
See comments below for shelving heights/conditions that need to be applied in collection size
calculations in order to achieve ADA.

10. Make wayfinding and orientation as intuitive as possible; this will minimize the need for signage
and empower visitors to use the library on their own without staff assistance unless they want
it.  Design flow of main traffic patterns to naturally lead customers to other areas of the
building.

11. Provide retail space (and ideally work and storage space) for FOSL.

GUIDING ELEMENTS - SEQUIM BRANCH BUILDING PROGRAM
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12. Provide sufficient space for staff work area needs (current and future) – this is generally the
least flexible and most difficult space designation to expand later on (due to multiple work flow
and juxtaposition requirements).

13. Design with safety and security in mind.  There are a large number of considerations in this
area, including sight lines, access, lighting, etc..

Some thoughts on basic design/layout and building program considerations (a work in progress)  

Collection space. 
The top library service priority for many (based on input from past SQ and NOLS library surveys) 
remains bigger and better collections.  (Second generally to more convenient hours of operation).  The 
SQ library is currently quite undersized for the collection it houses, and use of the collection and holds 
request system clearly indicates that the collection is undersized for community need. At present the 
collection must be constantly downsized through relocation of materials to other branches and 
“weeding” in order to keep returned materials from exceeding shelving capacity.  Some collection 
space expansion is therefore required in order to meet current collection needs.  Provision should be 
made for moderate longer term growth.  As e-books become more popular and prevalent in society, 
libraries have been re-thinking the amount of space that will need to be allocated to collections in the 
future.  Popular opinion and use data studies span the whole gamut from ‘the book is dead’ to ‘the 
book will never die.’   It seems reasonable, however, to assume that over the mid to-long term future 
of the public library, availability of e-books and e-readers will reduce the required size of print book 
collections and the physical space needed to house and process them.   

Target collection size increase (over current collection size) estimated at approximately 6-8%. 

Customer service space. 
Self-Service/Express check-out stations.  Customer service everywhere, including libraries, is trending 
toward more self-service options, which are more staff efficient and more convenient for most 
customers.  Express Check out should be the most immediately accessible and prominent feature in 
the customer service area.  Traffic patterns should cause customers to naturally flow to these stations 
for check-out. 

Self-service holds.  Should be adjacent to express check-out stations. 

Self-service/Express check-in stations?  This space would be required if NOLS elected to implement Radio 
Frequency Identification (RFID) and automated materials handling in the new Branch.  These stations, 
which allow customers to return/check-in their own materials, are now common in many libraries.  
They may or may not be feasible for the SQ branch expansion, due to high cost, and the need to either 
implement system-wide or alter systemwide operations to allow for single branch implementation.  If 
implemented, they should be adjacent to service desk.  Possibly adjacent to exterior book returns. 

Service desk.  For customer service with accounts and basic assistance.  One staffed station, providing 
seated and/or standing use (either two different fixed heights or adjustable desks).  Service desk(s) 
should be intuitively easy to find and identify, centrally located but reasonably adjacent to staff 
workroom, with good sightlines to other areas in the building. 
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Consultation area.  One station with seating for one staff person and one or two customers, staffed 
when necessary, partially screened for privacy.  Should (probably) be adjacent to service desk. 

Computers/electronic workstations. 
Catalog computers.  Access to the Library’s catalog provided through desktop computers and tablets at 
standing and sitting heights.   

Internet workstations.  Access to the Internet through desktop and laptop computers and tablets.  Most 
at sitting (or adjustable) height; some express stations at standing height.  PC Reservation station and 
equipment also required.  

Public Computer peripherals: Space should also be allowed for public printers, print management stations, 
scanners and other devices.  Flexibility of space may be required for wave-of-the-future equipment we 
don’t currently use/provide, for instance tablet check-out/charging stations, etc. 

Display monitor screens: Increasingly used in many areas of the library to provide information, display 
images, etc.  

User seating.  Seating is integrated into collection areas and the Living Room. 

Seating for adults.  A mixture of lounge chairs and study tables.  ADA-accessibility standards fully 
applied.  80% of seats should have easy access to an electrical outlet. 

Collaborative study/quiet reading spaces.  2-3 rooms accommodating up to 3 people each.  Moveable walls 
for maximum flexibility? 

Living room.  Casual seating for social activities and interaction.  Flexibility to reform into different 
groupings or to allow different types of solo/group/community interactions. 

Seating for teens.  Mixture of casual/lounge and study seating, ADA-accessibility standards fully applied. 
All seats should have easy access to an electrical outlet and/or recharging stations.  

Seating for children and parents.  Assorted heights, mix of lounge, hassock, study table and floor seating.  
At least one adult-height love seat - to accommodate adult/child book sharing. 

Fun seating option (eg. boat, train, etc.) to accommodate 2-4 children. 

Interactive discover/explore area/structure for toddlers and preschoolers; could also be used for small or 
impromptu storytimes.   

Meeting room space. 

Community meeting room.  Flexible/expandable to accommodate larger/or smaller simultaneous group 
uses.  Should be situated so that both sides of room can be used when Library is closed.   Needs to be 
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adjacent to foyer and public restrooms and both sides need to provide for emergency exit directly to 
outside of building.  Sink/kitchenette in at least one side of the dividable room. 

Community conference room.  Should seat up to 12 people around a conference table divide-able into 
two or three sections.  Might be part one side of the dividable meeting room. Should be adjacent to 
foyer and public restrooms. 

Also see collaborative study/quiet reading rooms in User Seating section, above. 

Maker space.  Flexible space for computer classes, maker-space activities/workshops, etc.  

Special use spaces. 

Foyer.  Should be adjacent to Friends Sale shelves and work area, community meeting room and community 
conference room.  Should be large enough for civic information, bulletin boards and displays, information 
kiosk, and to house at least two battery-charged scooters. 

Public restrooms.  Should be accessible after hours by users of meeting room and conference room.  
ADA.  Safe and secure. 

Friends Store and work area.  Retail space for Friends of Sequim Library; storage and work space. FOL 
entry and workspace should be physically separate from staff workspace. 

Community partner space.  Co-located space for a library partner organization (such as the School 
District, the Museum and Art Center or the Jamestown S’Klallam Tribe). 

Staff areas. 

Branch Manager’s office.  Should be adjacent to staff work area. 

Youth Services storage.  Staff who work with children and teens always have a huge amount of gear to 
store, such as puppets, crafts supplies and props.  This space should be adjacent to the Youth Services 
staff work areas.   

Staff work area.  This area should include storage and workspaces for staff as well as an area for 
checking in and handling materials returned by patrons at the branch and through shipments.  Space 
should be allowed for automated materials handling, storage of shipment crates, extra book carts, the 
staff copier, a laptop cart and other possible technology.  Depending on the layout of the building YS 
staff space may be integrated into general staff work area or adjacent to the YS public area. 

Staff support area. Staff restroom, lockers, space for rest and meal breaks, etc.. 

Delivery/receiving area.  Should be adjacent to staff work area. 
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Book drops.  Ideally there should be drive-past-through-the-wall drops accessible from Staff work area, 
as well as through-the-wall drops from the lobby or customer service area into the staff work area.  
Conditions are seldom this ideal. 

IT/data communications room.  Needs to be secure; should be in or adjacent to staff-only area. 

Facilities office, storage and work area.  Should be adjacent to branch staff work area and outside.  May 
include covered outdoor project area and/or protected NOLS vehicle parking area. 
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Examples of every day challenges at the Sequim Branch –  

(Developed by Sequim Branch Staff -12/2015, updated 11/2017) 

This is a brief outline of functional challenges experienced daily at SQ, which impact customer service 
and operational efficiency. Many of these functional issues also impact aesthetics or other service 
aspects as well. 

1. Public computer use – need for more computers to meet the needs of community.
Space – computers are right next to each other, creating very close quarters for
community members to work in.  Only one kid’s computer available.  All public
computers are grouped in one location, which creates challenges if some people want to
work together on a computer project and someone else wants quiet workspace.

2. Competing Uses - Quiet space –conflict between those needs for quiet reading vs.
talking/connecting with neighbors vs. conducting library business

3. Competing Uses - Different uses happening in such a small space  can create conflicts

a. Kids being kids in Youth Services area can be disruptive to others using library

b. Reading aloud to kids can be heard throughout library

c. Having conversations (even quiet conversations) can be heard throughout library

4. FOL space - limited booksale space in lobby – no book donations
receiving/sorting/processing space in building.

5. Public bathrooms - are cramped and undersized for the use they receive, and do not
accommodate the mobility impaired well.

6. Bulletin board - space for community events is limited.

7. Meeting Room size - severely limits attendees at library programs; summer workaround
use of back field has a number of challenges with regard to weather cancellation /
competing noise / traffic flow / access to restrooms, etc.

8. Meeting room – public use– demand exceeds availability.

9. Meeting room access - Although the space is technically dividable into 2 rooms, there is
only one access point.  Emergency exit requires an exit door into library, which
complicates management of library security alarms.

10. Collection space - Insufficient shelf space to accommodate current collection size.
Limits size of collection available for browsing.  Staff have to periodically send overflow
materials away to other branches– this takes staff time in putting items in totes, changing
assigned branch and sending away. Always looking for duplicate titles to send away –
more staff time required.

11. Shelving - Books must be shelved on bottom shelf– difficult for patrons with limited
mobility.

EVERY DAY CHALLENGES AT THE SEQUIM BRANCH
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12. Shelving - books must be shelved on high shelves – also physically challenging for some
patrons and staff; tall shelves block sight lines; impacting security and contributing to
cramped feel of library

13. Shelving holds – staff must continually shift and reshift held materials (and letters) to
adjust to changing flow on limited shelving.

14. Shelving carts – staff must shelve continuously because space to park carts awaiting
shelving is so limited – prevents maximum effectiveness and efficiency of staff use

15. Work room – extremely limited work and storage space generally

16. Work room- overly accessible to public areas; presents privacy and security issues

17. Work room – Giant banks of electrical panels take up one entire wall and further
restrict cart storage and work space.  (Fire code prevents anything being placed under
or in front of these.  In modern construction these panels are more customarily placed
outside buildings).

18. Workroom (another crowding example) - Staff have to move book return bins in order
to reach whiteboard to write daily desk schedule.

19. Work room (Office) – One private office must be shared by multiple staff.  Impacts staff
and patron privacy and impedes ability to efficiently conduct administrative and
supervisory tasks.

20. Outdoor book drop (location) – Location of book drops in parking lot contributes to
traffic blockage issues.  Staff must move heavy bins across parking lot traffic several
times a day.  Inefficient use of staff time.

21. Outdoor book drop - materials damaged by moisture due to leakage, materials not
being correctly placed into drops, and as a result of bins needing to be rolled into library
during rainy conditions.

22. Parking Lot - poor pedestrian access through busy lot.  Limited “prime” ADA parking.
Generally limited parking results in parking overflow into back and side lots, causing flow
of library traffic for through church lot.
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